SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time L116AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
. 04-0120F4
D #: Const Calendar Day: Date: -Mar-
iary 149 on%; al .en. ar Day 909 .ae 05-Mar 2012. Mon.day 04-SE-80-13.2/13.9
Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM 17:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 47 12PM 61 4PM 57
Precipitation Condition Partly Cloudy
Working Day If no, explain:
Di ary: Dispute
Cable Hauling

East End — North Side area

Tai-Lin Liu; Diary on 03/05/12, Monday - Partly Cloudy (44 — 64 F)

From 0700 AM to 1200 AM

- Arrived at office at 0700AM. Checked e-mail, reviewed Bob's Log sheet for strand operation, saw &
talked to Daryoush & went to field.

- In this morning, crew completed strand #76 installation and completed strand hauling on strand # 76, 77
& 78. Strand #80 installed into swift. See Bob's log sheet for detail.

- At 1020 AM, took Bill Hall to back of anchorage and saw Jimmy worked on strand adjustment. Bill took
pictures and left around 1030 AM.

- ABF Eric performed strand adjustment this morning.

Total 7 strands adjusted in north side, as listed below:

Adjusted Seq. Strand # Adjusted Amount

1 N74 38W

2 N68 5w

3 N73 24\W

4 N71 15w

5 N69 1ow

6 N70 14w

7 N72 17w
This afternoon Eric will perform 6 strand adjustment at south side:
Adjusted Seq. Strand # Adjusted Amount

1 S70 20w

2 S71 12w

3 S72 22w

4 S73 65W

5 S74 37w

- At 1155 AM, handed the log to Bob and left bridge at 1200 PM

From 1200 PM to 1500 PM
- Performed paper works at office.

From 1500 PM to 1730 PM
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 149  Date: 05-Mar-2012 Monday

- Got log sheet from Bob. At 1530 PM, strand 81 installed into swift and strand # 80 socket connected to

hauling frame at 1555 PM and started hauling at 1610 PM before strand #79 floaded from main-span at

1605 PM. Crew connected strand # 78 socket to anchor rod at 1630 PM. At 1710 PM, handed in the log

sheet to Bob and left job site at 1715 PM. Went back to office and left office at 1730 PM.

- Refer to Bob's strand operation log sheet for tracking times of hauling operation. Labor worked hours

were based on the information provided by all east end team members. OT = 2 hrs today.

04-0120F4 Bid Item: 067 C-PWS-051.067 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM LANCE CARLSON 0.00 0.00 0.00 0.00 D
Ironworker JNM ROBERT RUSSELL 8.00 0.00 0.00 8.00 D
Ironworker APP ROBERT MARTELL 8.00 2.00 2.00 12.00 D
Ironworker APP JOSHUA JACKS 8.00 2.00 2.00 12.00 D
Ironworker JNM JAMES WILKERSON 8.00 2.00 2.00 12.00 D
Ironworker FOR JAMES STURGEON 8.00 2.00 2.00 12.00 D
Ironworker JNM DANIEL MARTINEZ 8.00 2.00 2.00 12.00 D
Ironworker GEN DANIEL DUNN 0.00 0.00 0.00 0.00 D
Ironworker JNM DANIEL HUGHES 8.00 2.00 2.00 12.00 D
Ironworker APP PATRICK OLEARY 8.00 2.00 2.00 12.00 D
Ironworker APP LUIS PLANCARTE 8.00 2.00 2.00 12.00 D
Ironworker FOR KEVIN KARBER 8.00 2.00 2.00 12.00 D
Engineer ADAM REEVE 0.00 0.00 0.00 0.00 D
Engineer ANKUR SINGH 0.00 0.00 0.00 0.00 D
Engineer ERIC BLUE 8.00 0.00 0.00 8.00 D
Engineer ADAM ROEBUCK 0.00 0.00 0.00 0.00 D
Ironworker APP ANTHONY SMALER 8.00 2.00 2.00 12.00 D
Operator APP SCOTT ROSS 8.00 2.00 2.00 12.00 D
Mechanic FOR GENE PRATT 0.00 0.00 0.00 0.00 D
Ironworker APP JEREMY PERALTA 0.00 0.00 0.00 0.00 D
Ironworker APP JUN PERALTA 8.00 2.00 2.00 12.00 D
Ironworker APP GREG WIEDER 8.00 2.00 2.00 12.00 D
Ironworker JNM RICHARD DAMBOISE 0.00 0.00 0.00 0.00 D
Operator OTH THEODORE ROHR 0.00 0.00 0.00 0.00 D
Ironworker JNM JIMMY OSBURN 6.00 0.00 0.00 6.00 D
Operator OTH KEVIN ALGER 8.00 2.00 2.00 12.00 D
Ironworker FOR AARON KENT 8.00 2.00 2.00 12.00 D
Operator OTH WILLIAM ALGER 8.00 2.00 2.00 12.00 D
Operator OTH RYAN OKU 8.00 2.00 2.00 12.00 D
Ironworker APP BRADLEY WHITBURN 8.00 2.00 2.00 12.00 D
Ironworker FOR MATTHEW CHAMBERLAIN 8.00 2.00 2.00 12.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 2.00 12.00 D
Ironworker APP HENRY HERNANDEZ 8.00 2.00 2.00 12.00 D
Electrician GEN RON KNARR 0.00 0.00 0.00 0.00 D
Operator JNM JOHN GAGNON 0.00 0.00 0.00 0.00 D

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0150583 No
000 000 000 000 ]
04-0120F4 Bid Item: 068 0-000-000.068 FURNISH SUSPENDER SYSTEM
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  Inspector Name Liu, Tai-Lin Diary #: 149  Date: 05-Mar-2012 Monday

Attachment

Jack at back of anchor rod for strand adjusting W eather today - partly cloudy
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